

**2016 Spring Dance Concert**

**Production Schedule**

Date	Day	Time	Location	Event	
2/17/2016	Wed	4:15-5:15pm	Cabe Green Room	Mandatory Choreographer and Designer meeting	
2/27/2016	Sat		Cabe	Measure For Measure Strike	
3/16/2016	Wed	1:00pm-5:00pm	Staples	Media Center Lay Dance floor, Hang & Cable Air-hung & Side lights <b>All Designer Cue Sheets due at 5:00pm / Focus with Programmer</b>	
3/17/2016	Thurs	2:30pm-5:00pm	Staples	Focus - with Programmer	
3/18/2016	Fri	2:10pm-4:10pm	Staples	Finish Focus & Program Light Cues - with Programmer	
3/19-26/2016	Sat-Sat			<b>SPRING BREAK</b>	
3/27/2016	Sun	1:00pm-5:00pm	Staples	Focus and Program Light Cues - As Needed	
3/28/2016	Mon	<b>2:10-5:00pm</b>	Staples	<b>Set Sound Levels &amp; Head Sets, Designers &amp; Choreographers Look at/Cue Pieces 1-4 w/Programmer</b>	
		2:10		Set up / Sound levels / notes	
		2:30		Hunter/Rodgers/Bigley	
		3:00		Harrison/Rodgers/Rooney	
		3:30		Rogers/Bray/Rooney	
		4:00		TBA	
		4:30		Ayers/ Rodgers/Willmon	
		5:00		<b>Dinner</b>	
		5:30		Dance Studio	Optional Dancer Warm-up and Problem Solving Session
					Sweep and mop
		6:00	Staples	<b>Crew Call and Dancer Warmup - TECH pieces 1-4 w/Programmer</b>	
		6:30		Hunter/Rodgers/Bigley	
		7:00		Harrison/Rodgers/Rooney	
		7:30		Rogers/Bray/Rooney	
		8:00		Ayers/ Rodgers/Willmon	
		8:30		TBA	
		10:00		End of Rehearsal	
3/29/2016	Tue	<b>2:30-5:00pm</b>	Staples	<b>Set Sound Levels &amp; Head Sets, Designers &amp; Choreographers Look at/Cue Pieces 5-7 w/Programmer</b>	
		2:30		Wells/Partenheimer/Bonumwezi	
		3:00		Rogers/Jordan/Connie	
		3:30		TBA	
		4:00		Earles/Rodgers/Arp	
		4:30		TBA	
		5:00		<b>Dinner</b>	
		5:30		Dance Studio	Optional Dancer Warm-up and Problem-Solving session
					Sweep and mop
		6:00		Staples	<b>Crew call and Dancer Warmup for TECH w/Programmer</b>
		6:30	Wells/Partenheimer/Bonumwezi		
		7:00	Rogers/Jordan/Connie		
		7:30	Earles/Rodgers/Arp		
		8:00	TBA		
		10:00	End of Dry Tech		
3/30/2016	Wed	<b>2:10pm-4:10pm</b>		<b>Notes</b>	

2016 Spring Dance Concert

Production Schedule

		5:30	Staples	Sweep and mop
			Dance Studio	Optional Dancer Warm-up and Problem-Solving
		6:00	Staples	<b>DRESS REHERSAL Crew &amp; Designer Call &amp; Preshow Checks w/Programmer</b>
		6:30		Dancer Call & Warmups
		6:45		Dancers get into costume
		7:00		House Opens
		7:30		Begin Dress Run
		10:00		End of Dress Rehearsal
<b>3/31/2016</b>	<b>Thurs</b>	<b>2:30pm-5:00pm</b>		<b>Notes</b>
		5:30	Staples	Sweep and mop
			Dance Studio	Optional Dancer Warm-up and Problem-Solving
		6:00	Staples	<b>DRESS REHERSAL Crew &amp; Designer Call &amp; Preshow Checks w/Programmer</b>
		6:30		Dancer Call & Warmups
		6:45		Dancers get into costume
		7:00		House Opens
		7:30		Begin Dress Run
		10:00		End of Dress Rehearsal
<b>4/1/2016</b>	<b>Fri</b>	<b>2:10pm-4:10pm</b>		<b>Notes</b>
		5:30	Staples	Sweep and mop
			Dance Studio	Optional Dancer Warm-up and Problem-Solving
		6:00	Staples	<b>SHOW CALL Crew Call &amp; Preshow Checks w/Programmer</b>
		6:30		Dancer Call & Warmups
		6:45		Dancers get into costume
		7:00		House Opens
		7:30		Opening Performance
<b>4/2/2016</b>	<b>Sat</b>	<b>2:10pm-4:10pm</b>		<b>Notes</b>
			Staples	Sweep and mop
		5:30	Dance Studio	Optional Dancer Warm-up and Problem-Solving
		6:00	Staples	<b>SHOW CALL Crew Call &amp; Preshow Checks w/Programmer</b>
		6:30		Dancer Call & Warmups
		6:45		Dancers get into costume
		7:00		House Opens
		7:30		Final Performance
		End of Show		<b>FULL COMPANY STRIKE</b>