HDE Tech Week Schedule 2019-20

Monday, March 30:

1:00-4:00

Staples: Pre-Set Sound Levels, Check Light and Sound Systems, Check Cues

Crew Needed:

Brandon, Danny, TART Work Study (as needed to cover Boards and Stage)

1:00 = Set up Headsets - Check Lights and Sound

Evening Tech Rehearsal: Check Sound Levels, Walk Through Cues, and Run Piece

5:30 = Optional Dance Warm up-Dance Studio/Sweep and Mop

- The Stage must be dry by 6:00

6:00 = Crew Call (Mandatory ALL CREW) and Dancer Call

6:30 = Jazz Ovation

7:15 = Elaina Heikes

8:00 = Madd Shaddox

8:45 =

Tuesday, March 31:

1:00-5:00

Staples: Pre-Set Sound Levels, Check Light and Sound Systems, Check Cues

Evening Tech Rehearsal: Check Sound Levels, Walk Through Cues, and Run Piece

5:30 = Optional Dance Warm up-Dance Studio/Sweep and Mop

The Stage must be dry by 6:00

6:00 = Crew Call (Mandatory ALL CREW) and Dancer Call

6:30 = Rogers Duet

7:15 = Laura Brinker

8:00 = Rogers Solo

8:45 = Curtain Call

Wednesday, April 1:

8:00-12:00: Designer Corrections = Time to fix problems or make changes

- Will be scheduled through Brandon Smith

Staples: Dress Rehearsal

Light and Costume Designers MUST attend the run of their shows.

5:30 = Optional Dance Warm up-Dance Studio/Sweep and Mop

The Stage must be dry by 6:00

6:00 = Crew Call/Designer Call/Preshow Checks

6:15 = Dancer Call and Warm ups

6:45 = Dancers Get into Costume

7:00 = House Opens

7:30 = Begin Dress Rehearsal

- THIS RUN MUST START NO LATER THAN 7:15 pm.

HDE Tech Week Schedule 2019-20

Thursday, April 2:

Staples: Dress Rehearsal/Photographs

Light and Costume Designers MUST attend the run of their shows.

5:30 = Optional Dance Warm up-Dance Studio/Sweep and Mop

- The Stage must be dry by 6:00

6:00 = Crew Call/Designer Call/Preshow Checks

6:15 = Dancer Call and Warm ups

6:45 = Dancers Get into Costume

7:00 = House Opens

7:30 = Begin Dress Rehearsal

Friday, April 3:

Staples: Opening Performance

5:30 = Optional Dance Warm up-Dance Studio/Sweep and Mop

The Stage must be dry by 6:00

6:00 = Crew Call/Designer Call/Preshow Checks

6:15 = Dancer Call and Warm ups

6:45 = Dancers Get into Costume

7:00 = House Opens

7:30 = Opening Performance

Saturday, April 4:

Staples: Performance/Strike

5:30 = Optional Dance Warm up-Dance Studio/Sweep and Mop

The Stage must be dry by 6:00

6:00 = Crew Call/Designer Call/-Preshow Checks

6:15 = Dancer Call and Warm ups

6:45 = Dancers Get into Costume

7:00 = House Opens

7:30 = Closing Performance

END OF SHOW = FULL COMPANY STRIKE